

**MEMORANDUM OF THE COMMISSIONER OF HANDLOOMS & TEXTILES,
ANDHRA PRADESH, AMARAVATI**

Rc.No.19030/8/2023-H

Dt.08.06.2023.

Sub: Handlooms & Textiles Department – Implementation of YSR Nethanna Nestham Scheme for the financial year 2023-24 – Tentative Timelines for Identification and finalization of eligible beneficiaries for sanction of financial assistance – Instructions issued – Reg.

Ref: 1. G.O.Ms.No.89, Industries, Infrastructure and Investment & Commerce (Prog-II) Department, Dt.23.10.2019.
2. Memo No.2090007/Prog.II/A1/2023, Industries & Commerce (Prog.II) Department, dt.06.06.2023.

The immediate attention of the District Handlooms & Textiles Officers is drawn to the captioned subject and G.O. 1st cited.

The District Handlooms & Textiles Officers in the state are hereby informed that the Government vide reference 2nd cited has permitted to implement the YSR Nethanna Nestham Scheme for the financial year 2023-24 in coordination with GSWS Department, Welfare Corporations and District Administrations.

In this connection, the District Handlooms & Textiles Officers are hereby instructed to adhere to the timelines now communicated for implementation of the YSR Nethanna Nestham for the year 2023-24. Any slackness in implementation of the scheme will be viewed seriously.

Sd/- M.M.Nayak
Commissioner of H&T

//Attested//


Assistant Director (H&T)

Encl: Timelines

To
The District Handlooms & Textiles Officers in the State.
The Regional Deputy Directors (H&T) in the State for co-ordination.

**TENTATIVE TIMELINES FOR FINALISATION OF ELIGIBLE WEAVER
BENEFICIARIES UNDER YSR NETHANNA NESTHAM FOR THE F.Y 2023-24**

Sl. No	Activity	Date
1	Enrolment of new beneficiaries by Village/Ward Secretariats.	Up to 20.06.2023
2	Verification of new beneficiaries and Old beneficiaries (who have already availed assistance in the year 2023) by Village/Ward Secretariats.	21.06.2023 to 23.06.2023
3	Completion of Approval/Rejection of Applications by MPDOs/Municipal Commissioners which are forwarded by Village/Ward Secretariats.	21.06.2023 to 25.06.2023
4	Completion of Approval/Rejection of Applications by District Handlooms & Textile Officers (DHTOs)/ Assistant Directors (H&T) which are forwarded by MPDOs/Municipal Commissioners.	21.06.2023 to 27.06.2023
5	Generation of Social Audit provisional lists and publishing at Secretariat level	28.06.2023 to 29.06.2023
6	Receiving of objections/grievances, if any.	30.06.2023 to 05.07.2023
7	Generation of final eligible lists	06.07.2023 to 07.07.2023
8	Approval of final eligible list by District Collector /DLC	08.07.2023 to 09.07.2023
9	Release of benefit to the beneficiaries by Hon'ble Chief Minister.	As per Govt. instructions.



Commissioner of H&T

#